



January 30, 2025

Company name: KOMATSU WALL INDUSTRY CO., LTD.
Representative: Shinya Kano, Representative Director, President & CEO
Securities code: 7949, Tokyo Stock Exchange Prime Market
Contact: Yukio Aya, Director and Managing Executive Officer, General Manager of Administration Headquarters
Telephone: +81-761-21-3234

(Changes to Previous Disclosure)
Notice Concerning Construction of Kaga Factory No. 2 (Tentative Name)

KOMATSU WALL INDUSTRY CO., LTD. (the “Company”) hereby notifies that it resolved at the Board of Directors’ meeting held today to make the following changes to the construction of Kaga Factory No. 2 (tentative name), which was announced in “Notice Concerning Construction of Kaga Factory No. 2 (Tentative Name)” dated April 25, 2024.

1. Reasons for the change

The Company is proceeding with the construction plan for Kaga Factory No. 2 (tentative name) with the aim of increasing our production capacity and strengthening our shipping capacity for relocatable partitions, and we are currently in the stage of preparing the detailed design and considering the details of the construction work plan. However, since the design work took longer than initially scheduled, we revised the start of construction from the original plan of February 2025 to May 2025. Furthermore, in addition to the delay in the start of construction, we also found while progressing with the detailed planning of the production equipment that the introduction of the equipment would take longer than initially planned, and we have therefore changed the start of operations from June 2026 to May 2027.

2. Details of the changes

	Before change	After change
Start of construction	<u>February 2025</u> (scheduled)	<u>May 2025</u> (scheduled)
Start of operations	<u>June 2026</u> (scheduled)	<u>May 2027</u> (scheduled)

3. Impact on business performance

The impact of these changes on the Company’s business performance for the fiscal year ending March 31, 2025 is expected to be immaterial. The Company will notify you promptly if any material impact on business performance is expected in the future.

End